COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 24/ 2001

ESTI MATE SUMVARY 01: 20: 02
CONTI D: C13008 ESTI MATE NO. 0004 PROG SPEC YR 1999
PCN: 13008- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.5 DAYS TIVE ALLOW 115 WORK DAYS
I-70, Floyd Hill - Idaho Springs PERCENT TIME:  52.61 ORI G TIME ALLOW 80 WORK DAYS
PROJIECT NO. I M 0703- 266
I-70, FLOYD HILL - I DAHO SPRI NGS
NAVE OF ROAD: I-70
PROQJIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
LAFARGE dba WESTERN MOBI LE NORTHERN PAY PERI OD ENDI NG 08/ 20/ 2001 DATE TI ME STARTED 04/09/2001
1800 NO. TAFT HI LL ROAD DATE LET 01/ 25/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 26/ 2001 DATE TI ME STOPPED 12/20/2001
DATE CONTRACT EXECUTED  03/15/2001 DATE ACCEPTED 12/ 20/ 2001
FT. COLLINS CO 80521 970/ 407- 3600 DATE NOTI CE TO PROCEED 04/ 09/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3,062, 757. 03 PARTI Cl PATI NG $ 1,461, 989. 24 $ 510, 876. 60
AWARD PROJECT AM: $ 2,961, 365.80 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 47.73% TOTAL EARNI NGS 1, 461, 989. 24 510, 876. 60
FUNDS AVAI LABLE: $ 1,600, 767.79 STOCKPI LED MATERI ALS 13,108. 20 -19,372. 22
GROSS EARNI NGS 1, 475, 097. 44 491, 504. 38
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -2,134.92 -709. 42
SECURI TI ES ENCUVBERED 1,511.57 86.07
NET EARNI NGS 1, 474, 474. 09 490, 881. 03
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 474, 474. 09 490, 881. 03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 490, 881. 03

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00240

0010

202- 00250

0015

202- 00425

0020

202- 00504

0025

202- 00810

0030

202-01130

0035

202- 01140

0040

202- 01300

0045

202- 04002

0050

203- 00010

0055 203-00060

C13008
13008-BI D
I M 0703- 266
| TEM
DESCRI PTI ON

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PAVEMENT NMARKI NG

*REMOVAL OF BRI DGE RAI LI NG CMO #7

REMOVAL OF EXPANSI ON DEVI CE

*REMOVAL OF GROUND SI GN

*REMOVAL OF GUARDRAIL TYPE 3 CMO #7

REMOVAL OF GUARDRAI L TYPE 4

*REMOVAL OF END ANCHORAGE MCMO #11

*CLEAN CULVERT

UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE)

EMBANKMENT MATERI AL ( COMPLETE | N PLACE)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

4,170. 000
SY
3. 45000

14, 377. 000
SF
1. 50000

1, 925. 000
LF
12. 00000

428. 000
LF
16. 00000

10. 000
EACH
107. 00000

1, 943. 000
LF
2.80000

12, 782. 000
LF
4.00000

7.000
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130. 00000

9. 000
EACH
5, 470. 00000

224.000

12. 00000

800. 000
Cy
25. 00000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

0. 000
0. 000
0. 000

6, 909. 000
7, 468. 000
14, 377. 000

760. 000
591. 000
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0. 000

56. 000
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400. 000
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ESTI MATE RUN 08/ 24/ 2001
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AMOUNT
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16, 212
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CONTI D C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13008- Bl D ESTI MATE RUN 08/ 24/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0004 01: 20: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0057 203-01594 COMBINATION LOADER PLAN F/A EROSION CONTROL 285-700; 8. 000 0. 000
#8
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0060 210-01140 RESET GUARDRAIL TYPE 4 CMD #7 1, 420. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0065 210-04000 *ADJUST STRUCTURE 8. 000 8. 000
EACH 0. 000 0. 00
1, 500. 00000 8. 000 12, 000. 00
0070 210-04030  *MODI FY GUARDRAI L 6, 628. 000 6, 628. 000
LF 0. 000 0. 00
3.00000 6, 628. 000 19, 884. 00
0075 212-00006  *SEEDI NG ( NATI VE) 0. 250 0. 000
ACRE 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0080 213-00002  *MULCHI NG (VEED FREE HAY) 0. 250 0. 000
ACRE 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0085 304-09000  AGGREGATE BASE COURSE ( SPECI AL) 503. 000 0. 000
oY 0. 000 0. 00
22. 00000 0. 000 0. 00
0090 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHING) (ASPHALT) CMD #6 960. 120 733. 300
TON 12. 000 960. 00
80. 00000 745. 300 59, 624. 00
0095 403-33751  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 23, 372. 590 0. 000
TON 4,098. 190 184, 418.55
45. 00000 4,098. 190 184, 418. 55
0100 405-00000  *HEATI NG AND SCARI FYI NG TREATMVENT 116, 666. 000 0. 000
sy 114, 567. 000 183, 307. 20
1. 60000 114, 567. 000 183, 307. 20
0105 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 11, 854. 000 832. 000
GAL 1, 161. 000 986. 85

0. 85000 1, 993. 000 1, 694. 05



CONTI D: C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13008- Bl D ESTI MATE RUN 08/ 24/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0004 01: 20: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 420-00500  GEOTEXTI LE (PAVI NG 3, 907. 000 0. 000
5% 0. 000 0.00
1. 65000 0. 000 0. 00
0115 506-00218 RIPRAP (18 | NCH) 11. 000 0. 000
cy 0. 000 0.00
60. 00000 0. 000 0. 00
0120 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 428. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
0123 605-00060 *6 | NCH PERFORATED Pl PE UNDERDRAI N CMD #6 153. 000 0. 000
LF 0. 000 0.00
74. 88000 0. 000 0. 00
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG MOMO #11 2, 373. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
0126 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 7 FOOT STEEL POSTS W TH 812. 000 0. 000
WOOD BLOCKS, MCMO #11
LF 0. 000 0.00
19. 00000 0. 000 0. 00
0130 606-01340 *END ANCHORAGE TYPE 3D 5. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0135 606-01370  *TRANSI TI ON TYPE 3G 5. 000 0. 000
EACH 1. 000 960. 00
960. 00000 1. 000 960. 00
0140 606-01380  *TRANSI TI ON TYPE 3H CVD #7 4. 000 0. 000
EACH 1. 000 660. 00
660. 00000 1. 000 660. 00
0141 606-01385 TRANSITION TY 3J CMOD #13 - STR F-15-BM SW TRANSI TI ON 1. 000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
0142 606-01390 END ANCHOR TY 3K CMD #13 - STR F-15-BM SW ANCHORAGE 1. 000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00



CONTI D: C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13008-BI D ESTI MATE RUN 08/ 24/ 2001
PRQJECT: I M 0703- 266 ESTI MATE NO. 0004 01: 20: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0145 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) CMO #7; MCMO 6. 000 2.000
$11; CMO #13
EACH 0. 000 0. 00
2, 155. 00000 2.000 4,310. 00
0150 614-00012  *SIGN PANEL (CLASS I1) 168. 000 0. 000
SF 0. 000 0. 00
27. 80000 0. 000 0. 00
0155 614-00510 *STEEL SIGN PCST (S 5X10) 84. 000 0. 000
LF 0. 000 0. 00
35. 30000 0. 000 0. 00
0160 614-85115  *| MPACT ATTENUATOR ( QUADGUARD) 1. 000 0. 000
EACH 1. 000 22, 000. 00
22, 000. 00000 1. 000 22, 000. 00
0160 MATERI AL ALLOMNCE QUADGUARD | MPACT ATTENUATOR SYSTEM 1. 000
EACH -1.000 -17, 100. 00
17, 100. 00000 0. 000 0. 00
0165 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 000 0. 00
179, 673. 20000 0. 600 107, 803. 92
0170 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 400
LS 0. 100 1, 800. 00
18, 000. 00000 0. 500 9, 000. 00
0175 627-00003  * THERMOPLASTI C PAVEMENT MARKI NG (| NLAI D) 4, 464. 000 0. 000
SF 0. 000 0. 00
11. 75000 0. 000 0. 00
0180 627-00005  *EPOXY PAVEMENT MARKI NG 230. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0185 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 851. 000 62. 000
GAL 403. 000 20, 150. 00
50. 00000 465. 000 23, 250. 00
0190 630-00000 *FLAGG NG CMO #6 130. 500 5. 000
HOUR 0. 000 0. 00
24. 60000 5. 000 123. 00



CONTI D: C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13008- Bl D ESTI MATE RUN 08/ 24/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0004 01: 20: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0195 630-00002 *TRAFFI C CONTROL SUPERVI SOR MCMVD #5, CMD #7 146. 000 54. 000
DAY 19. 000 6, 840. 00
360. 00000 73. 000 26, 280. 00
0200 630-00007 *TRAFFI C CONTROL | NSPECTI ON MCVD #5, CMD #7 88. 000 35. 000
DAY 12. 000 1, 404. 00
117. 00000 47.000 5, 499. 00
0203 630-80335 *BARRI CADE (TYPE 3 MA) (TEMPORARY) MCMD #9 2.000 0. 000
EACH 0. 000 0.00
240. 00000 0. 000 0. 00
0205 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 13. 000 5. 000
EACH 1. 500 112. 50
75. 00000 6. 500 487. 50
0210 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 54. 000 14. 500
EACH 4. 000 600. 00
150. 00000 18. 500 2,775. 00
0215 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 17. 000 8.500
EACH 0. 000 0.00
160. 00000 8. 500 1, 360. 00
0220 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 220. 000 110. 000
SF 0. 000 0.00
17. 00000 110. 000 1, 870. 00
0225 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 1.500
TYPE
) EACH 0. 000 0.00
1, 600. 00000 1. 500 2, 400. 00
0230 630-80359  *PORTABLE MESSAGE SI GN PANEL CMD #6 403. 000 133. 000
DAY 52. 000 5, 720. 00
110. 00000 185. 000 20, 350. 00
0235 630-80360 *DRUM CHANNELI ZI NG DEVI CE 49. 000 24. 500
EACH 0. 000 0.00
64. 00000 24. 500 1, 568. 00
0240 630-80370 *CONCRETE BARRI ER ( TEMPORARY) 980. 000 490. 000
LF 0. 000 0.00
30. 00000 490. 000 14, 700. 00



CONTI D: C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13008-BI D ESTI MATE RUN 08/ 24/ 2001
PRQIECT: I M 0703- 266 ESTI MATE NO 0004 01: 20: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0245 630- 80380 *TRAFFI C CONE 400. 000 162. 000
EACH 38. 000 608. 00
16. 00000 200. 000 3, 200. 00
0250 630-85115 *| MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 2. 000 1. 000
EACH 0. 000 0.00
5, 350. 00000 1. 000 5, 350. 00
0255 700- 70010 F/A MINOR CONTRACT REVISIONS MCMO #5; #9; #10; #11; & 0. 000 0. 000
NCMO #12
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70022 F/A QT PILOT 600. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0270 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -2,511. 600 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0280 700- 70035 F/ A SMOOTHNESS | NCENTI VE PAYMENT -2,578.430 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700- 70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0296 900- 00006 ADDED | TEM (DOLLAR)/ CMO #2 & NCMO #3 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,224,791.31% 476,561.10 % 827, 183.52




CONTI D C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13008- Bl D ESTI MATE RUN 08/ 24/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0004 01: 20: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0280 ROADWAY SAFETY ENHANCEMENTS

0294 606- 00745 GDRAIL TY 7 (STY CE) (CONC GLARE SCREEN) MCMO #5 304. 000 0. 000
LF 0. 000 0. 00
74.50000 0. 000 0.00
0295 606-00715 *GUARDRAI L TYPE 7 (STYLE CA) ( CONCRETE GLARE SCREEN) 12, 426. 000 12, 374. 000
MCMO #5
LF 0. 000 0.00
42. 00000 12, 374. 000 519, 708. 00
0297 900- 00006 ADDED ITEM (DOLLAR)/ NCMO #3; $ REDUCTION, % AIR, ITEM -5,737.780 -5,737.780
295- 606
DOL 0. 000 0. 00
1. 00000 -5,737.780 -5,737.78
0299 601-06150 * CONCRETE ( PATCHI NG MCMO #10 126. 000 0. 000
SF 0. 000 0.00
137. 00000 0. 000 0. 00
0300 606-10750 *BRI DGE RAIL TYPE 7R 1, 302. 000 722.000
LF 163. 000 17, 930. 00
110. 00000 885. 000 97, 350. 00
0300 MATERI AL ALLOMNCE REI NFORCI NG STEEL EPOXY CCATED 570. 000
LF -163. 000 -2,272.22
13. 94000 407. 000 5,673.58
0301 900- 00006 ADDED ITEM (DOLLAR)/ NCMO #4; $ REDUCTION, % AIR, ITEM -1, 292. 500 0. 000
300- 606
DOL -1,292.500 -1,292.50
1. 00000 -1,292.500 -1,292.50
0305 606-10755 *BRIDGE RAIL TYPE 7R (SPECI AL) CMO #7 717. 000 0. 000
LF 0. 000 0.00
160. 00000 0. 000 0. 00
0305 MATERI AL ALLOMNCE REI NFORCI NG STEEL EPOXY COATED 532. 986
LF 0. 000 0.00
13. 94900 532. 986 7,434.62
0310 612-00022 *DELI NEATOR (TYPE I1) (BARRIER) 62. 000 0. 000
EACH 34.000 578. 00
17. 00000 34.000 578. 00

CAT 0280 CURRENT AMT $ 813,765.72 % 14,943.28% 623,713.92



CONTI D C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13008- Bl D ESTI MATE RUN 08/ 24/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0004 01: 20: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0315 620-00001 FI ELD OFFI CE (CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0320 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0325 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI  $ 24,200.00% 0.00% 24, 200. 00

PRQJECT TOTAL CURRENT AMI $ 3,062,757.03$%  491,504.38$ 1, 475, 097. 44



